
GMT CREW ACTIVITY 
23:50-00:00 Morning Inspection 
00:00-00:30 Post-Sleep 

. 
00:30-01:10 Breakfast 
01:10-01:25 Daily Planning Conference (S-band) 
01:25-02:05 CDR Work Prep 
01:25-01:55 OPS LAN Reconfig. 

FE-1 
01:55-02:15 USOS Hatch Closure Pre-Soyuz 216 Undock (LAB and Node 1 hatched to PMA-1) 
02:05-02:10 SM Air Duct Tear Down 

CDR 
02:10-02:20 РО-ПрК Hatch Protective Ring Removal 
02:15-02:40 FE-1 FGB ВД1 and ВД2 Air Duct Tear Down 
02:20-02:25 TVIS Deactivation 
02:25-02:35 CDR СОТР Deactivation 
02:35-02:55 Vosdukh Deactivation 
02:40-02:55 FGB ГА-СУ (PMA1) Hatch Closure 

FE-1 
02:55-03:05 FGB ГА-ПГО Hatch Protective Ring Removal 
02:55-03:05 СРВ-К2 Deactivation 

CDR 
03:05-03:15 СОП Deactivation 
03:05-03:25 FE-1 АСУ Deactivation 
03:15-03:25 Pille Dosimeter Deactivation 

CDR 
03:25-03:40 Soyuz Comm Check Out 
03:25-03:45 FE-1 SM Ventilation System Deactivation 
03:40-05:10 CDR Soyuz Activation 
03:45-03:55 Comm Config for Soyuz Relocation 
03:55-04:25 Deactivation of Manual Controls. Deactivation of On-Board Laptops and Network Hardware 
04:25-04:30 ДСД Deactivation 
04:30-04:40 FE-1 SM and FGB C&W Panel and Clock Deactivation 
04:40-04:50 SM ППС Deactivation 
04:50-05:00 Window Setup 
05:00-05:15 DC1 Deactivation 
05:10-05:15 CDR Soyuz Transition to Stand-Alone Power 

FGB Egress. SM ПГО-ГА ПГО-СУ and FGB ПхО-СУ Hatch Closure. Report to MCC that 05:15-05:25 . Soyuz ГА Pressure Equalization Valve is in ELECTRICAL. 
05:25-05:50 . SM Egress (DC1 РО-ПрК, ПхО-СУ and SM СО1-СУ Hatch Closure) 
05:50-06:10 . QD Clamp Removal from DC1 Interface and Clamp Inspection 
06:10-06:20 . Soyuz Ingress 
06:20-06:40 . Soyuz/DC1 Transfer Hatch Closure 
06:40-07:40 . Soyuz/DC1 Hatch Leak Check 
07:40-10:35 . Soyuz Procedure Ops. Meal. 
10:35-11:15 . Soyuz 216 Relocation from DC1 to FGB 
11:15-11:50 . Soyuz Procedure Ops. Suit Dry-out Start 
11:50-12:50 . Soyuz/FGB Leak Check 
12:50-13:10 . Soyuz/FGB Transfer Hatch Opening 
13:10-13:20 . FGB Ingress. ПГО-ГА Hatch Opening 
13:20-13:35 . Post-Relocation SM Ingress 
13:35-13:50 . DC1 Ingress. DC1 ПхО-СУ and SM СО1-СУ Hatch Opening 
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13:50-14:00 FE-1 SM ППС Activation 
13:50-14:00 Post-Relocation Comm Reconfig to Initial 

CDR 
14:00-14:05 On MCC Go. Transition Soyuz Power Supply System to Integrated Power 
14:00-14:10 FE-1 SM, FGB, DC1 C&W Panel Activation 
14:05-15:35 CDR Soyuz 216 Deactivation. Suit and Glove Dry-out Terminate. Stow. 
14:10-14:15 ДСД Activation 
14:15-14:45 Activation of Manual Controls, Laptops, and Network Hardware 
14:45-15:05 FE-1 АСУ Activation 
15:05-15:20 РО-ПрК Protective Rings and SM Air Duct Install 
15:20-15:40 SM Ventilation System Activation 
15:35-15:40 CDR Pille Dosimeter Activation 
15:40-15:55 FE-1 FGB ГА-ПГО Hatch Protective Ring Install 
15:40-15:45 TVIS Activation 
15:45-15:55 Clock CDR Activation 
15:55-16:25 Vozdukh Activation 
15:55-16:10 FGB ГА-РМА1 Hatch Opening 

FE-1 
16:10-16:55 FGB ВД1 and ВД2 Air Duct Install 
16:25-16:35 СРВ-К2М Activation 
16:35-16:45 СОП Activation 

CDR 
16:45-16:55 СОТР Activation 
16:55-17:10 DC1 Activation (Air Duct Install on DC1) 
16:55-17:15 USOS Post-Relocation Hatch Opening 

FE-1 
17:15-17:35 OPS LAN Reconfig Post-USOS Hatch Opening 
17:25-17:55 CDR 

Daily Food Prep 
17:35-17:55 

FE-1 
17:55-18:20 

Dinner 
17:55-18:25 CDR 
18:20-18:35 FE-1 Private Family Conference (S-band) 
18:25-19:25 CDR 

Pre-Sleep 
18:35-19:25 FE-1 
19:25-06:00 . Sleep 
Note: Cf. OSTP for any missing references to US Activities. 
End of Radiogram 


